

DAILY WORK REPORT



VA HEALTH CENTER - Lyons, NJ				Project:	561A4-18-102 - Correct ECA Deficiencies			
NORDSTROM Contracting & Consulting Corp				Report #	Date: 1/23			
36 THIELLS MT. IVY ROAD				Weather:	/			
POMONA, NY 10970				Sun/Rain/Snw	Precip in"	Temp H/L		
Tel (914) 269-4343								

Personnel Employee 1				Equip & Related on Site			
Contractor	Subcontractor	Subcontractor	Subcontractor				
Norstrom Contracting	SAI Environmental			# Pcs	Type		
Trade	Trade		Trade	1	Fork Lift	ON SITE	
Laborer	Laborer			1	Constr Trlr	ON SITE	
Carpenter	Carp			1	Lift Atchmt	ON SITE	
Paint/Finish				1	Demo Cont	ON SITE	
Mason				1	Prtbl Dmo Cnt	ON SITE	
Electrician				800'	Fence	ON SITE	
Plumber				2	Trucks	ON SITE	
Driver							
Other (list)							
Ownr/Oper							
1 Supervisor	Supervisor		Supervisor				
1 Admin	Admin		Admin				
Total MP	Total MP		Total MP				

Personnel Employed				Equipment on Site			
Subcontractor	Subcontractor	Subcontractor	Subcontractor	No Pcs	Type		
Trade	Trade		Trade				
Supervisor	Supervisor		Supervisor				
Admin	Admin		Admin				
Total MP	Total MP		Total MP				

Work Performed:

Comments: (Material/Equipment Deliveries, Visitors, Inspections, Tests, Accidents (complete report),

Signed By:  Title: 

DAILY WORK REPORT



VA HEALTH CENTER - Lyons, NJ				Project: 561A4-18-102 - Correct FCA Deficiencies			
NORDSTROM Contracting& Consulting Corp				Report #		Date: 1/23	
36 THIELLS MT. IVY ROAD				Weather:		/	
POMONA, NY 10970				Sun/Rain/Snw		Precip in"	
Tel (914) 269-4343				Temp H/L			

Personnel Employee 1				Equip & Related on Site			
Contractor	Subcontractor	Subcontractor	Subcontractor				
Norstrom Contracting	SAI Environmental			# Pcs	Type		
Trade	Trade		Trade	1	Fork Lift	ON SITE	
Laborer	Laborer			1	Constr Trlr	ON SITE	
Carpenter	Carp			1	Lift Atchmt	ON SITE	
Paint/Finish				1	Demo Cont	ON SITE	
Mason				1	Prtbl Dmo Cnt	ON SITE	
Electrician				800'	Fence	ON SITE	
Plumber				2	Trucks	ON SITE	
Driver							
Other (list)							
Ownr/Oper							
1 Supervisor	Supervisor	Supervisor	Supervisor				
1 Admin	Admin	Admin	Admin				
Total MP	Total MP	Total MP	Total MP				

Personnel Employed				Equipment on Site			
Subcontractor	Subcontractor	Subcontractor	Subcontractor	No Pcs	Type		
Trade	Trade	Trade	Trade				
Supervisor	Supervisor	Supervisor	Supervisor				
Admin	Admin	Admin	Admin				
Total MP	Total MP	Total MP	Total MP				

Work Performed:

Comments: (Material/Equipment Deliveries, Visitors, Inspections, Tests, Accidents (complete report),

Signed By:  Title: 

DAILY WORK REPORT

VA HEALTH CENTER - Lyons, NJ

Project: 561A4-18-102 - Correct FCA Deficiencies

NORDSTROM Contracting & Consulting Corp

36 THIELLS MT. IVY ROAD

Report #

Date: 1/23

POMONA, NY 10970

Tel (914) 269-4343

Weather: /

Sun/Rain/Snw

Precip in"

Temp H/L

Personnel Employee 1

Equip & Related on Site

Contractor		Subcontractor		Subcontractor		Subcontractor		# Pcs	Type	
Norstrom Contracting		SAI Environmental								
	Trade		Trade					1	Fork Lift	ON SITE
	Laborer		Laborer					1	Constr Trlr	ON SITE
	Carpenter		Carp					1	Lift Atchmt	ON SITE
	Paint/Finish							1	Demo Cont	ON SITE
	Mason							1	Prtbl Dmo Cnt	ON SITE
	Electrician							800'	Fence	ON SITE
	Plumber							2	Trucks	ON SITE
	Driver									
	Other (list)									
	Ownr/Oper									
1	Supervisor		Supervisor		Supervisor		Supervisor			
1	Admin		Admin		Admin		Admin			
	Total MP		Total MP		Total MP		Total MP			

Personnel Employed


Equipment on Site

Subcontractor		Subcontractor		Subcontractor		Subcontractor		No Pcs	Type	
	Trade		Trade		Trade		Trade			
	Supervisor		Supervisor		Supervisor		Supervisor			
	Admin		Admin		Admin		Admin			
	Total MP		Total MP		Total MP		Total MP			


Work Performed:

Comments: (Material/Equipment Deliveries, Visitors, Inspections, Tests, Accidents (complete report),

Signed By:



Title:



DAILY WORK REPORT



VA HEALTH CENTER - Lyons, NJ				Project:	561A4-18-102 - Correct ECA Deficiencies			
NORDSTROM Contracting & Consulting Corp				Report #	Date: 1/23			
36 THIELLS MT. IVY ROAD				Weather:	/			
POMONA, NY 10970				Sun/Rain/Snw	Precip in"	Temp H/L		
Tel (914) 269-4343								

Personnel Employee 1					Equip & Related on Site		
Contractor	Subcontractor	Subcontractor	Subcontractor		# Pcs	Type	
Norstrom Contracting	SAI Environmental			Trade	1	Fork Lift	ON SITE
				Laborer	1	Constr Trlr	ON SITE
				Carpenter	1	Lift Atchmt	ON SITE
				Paint/Finish	1	Demo Cont	ON SITE
				Mason	1	Prtbl Dmo Cnt	ON SITE
				Electrician	800'	Fence	ON SITE
				Plumber	2	Trucks	ON SITE
				Driver			
				Other (list)			
				Ownr/Oper			
1	Supervisor	Supervisor	Supervisor	Supervisor			
1	Admin	Admin	Admin	Admin			
	Total MP	Total MP	Total MP	Total MP			

Personnel Employed					Equipment on Site		
Subcontractor	Subcontractor	Subcontractor	Subcontractor		No Pcs	Type	
	Trade	Trade	Trade	Trade			
	Supervisor	Supervisor	Supervisor	Supervisor			
	Admin	Admin	Admin	Admin			
	Total MP	Total MP	Total MP	Total MP			

Work Performed:

Comments: (Material/Equipment Deliveries, Visitors, Inspections, Tests, Accidents (complete report))

Signed By:  Title: 

DAILY WORK REPORT



VA HEALTH CENTER - Lyons, NJ				Project:	561A4-18-102 - Correct ECA Deficiencies			
NORDSTROM Contracting & Consulting Corp				Report #	Date: 1/23			
36 THIELLS MT. IVY ROAD				Weather:	/			
POMONA, NY 10970				Sun/Rain/Snw	Precip in"	Temp H/L		
Tel (914) 269-4343								

Personnel Employee 1					Equip & Related on Site			
Contractor	Subcontractor		Subcontractor		Subcontractor		# Pcs	Type
Norstrom Contracting	SAI Environmental							
Trade		Trade			Trade	1	Fork Lift	ON SITE
Laborer		Laborer				1	Constr Trlr	ON SITE
Carpenter		Carp				1	Lift Atchmt	ON SITE
Paint/Finish						1	Demo Cont	ON SITE
Mason						1	Prtbl Dmo Cnt	ON SITE
Electrician						800'	Fence	ON SITE
Plumber						2	Trucks	ON SITE
Driver								
Other (list)								
Ownr/Oper								
1	Supervisor		Supervisor		Supervisor			
1	Admin		Admin		Admin			
	Total MP		Total MP		Total MP			

Personnel Employed					Equipment on Site			
Subcontractor	Subcontractor		Subcontractor		Subcontractor		No Pcs	Type
	Trade		Trade		Trade			
	Supervisor		Supervisor		Supervisor			
	Admin		Admin		Admin			
	Total MP		Total MP		Total MP			

Work Performed:

Comments: (Material/Equipment Deliveries, Visitors, Inspections, Tests, Accidents (complete report),

Signed By:  Title: 

DAILY WORK REPORT


VA HEALTH CENTER - Lyons, NJ				Project:	561A4-18-102 - Correct ECA Deficiencies			
NORDSTROM Contracting& Consulting Corp				Report #	Date: 1/23			
36 THIELLS MT. IVY ROAD				Weather:	/			
POMONA, NY 10970				Sun/Rain/Snw	Precip in"	Temp H/L		
Tel (914) 269-4343								

Personnel Employee 1					Equip & Related on Site		
Contractor	Subcontractor		Subcontractor	Subcontractor	# Pcs	Type	
Norstrom Contracting	SAI Environmental						
Trade	Trade			Trade	1	Fork Lift	ON SITE
Laborer	Laborer				1	Constr Trlr	ON SITE
Carpenter	Carp				1	Lift Atchmt	ON SITE
Paint/Finish					1	Demo Cont	ON SITE
Mason					1	Prtbl Dmo Cnt	ON SITE
Electrician					800'	Fence	ON SITE
Plumber					2	Trucks	ON SITE
Driver							
Other (list)							
Ownr/Oper							
1 Supervisor	Supervisor		Supervisor	Supervisor			
1 Admin	Admin		Admin	Admin			
Total MP	Total MP		Total MP	Total MP			

Personnel Employed					Equipment on Site		
Subcontractor	Subcontractor		Subcontractor	Subcontractor	No Pcs	Type	
Trade	Trade		Trade	Trade			
Supervisor	Supervisor		Supervisor	Supervisor			
Admin	Admin		Admin	Admin			
Total MP	Total MP		Total MP	Total MP			

Work Performed:

Comments: (Material/Equipment Deliveries, Visitors, Inspections, Tests, Accidents (complete report),


 Signed By: _____ Title: *GM*

DAILY WORK REPORT



VA HEALTH CENTER - Lyons, NJ				Project:	561A4-18-102 - Correct ECA Deficiencies			
NORDSTROM Contracting& Consulting Corp				Report #	Date: 1/23			
36 THIELLS MT. IVY ROAD				Weather:	/			
POMONA, NY 10970				Sun/Rain/Snw	Precip in"	Temp H/L		
Tel (914) 269-4343								

Personnel Employee 1					Equip & Related on Site		
Contractor	Subcontractor	Subcontractor	Subcontractor				
Norstrom Contracting	SAI Environmental				# Pcs	Type	
Trade	Trade			Trade	1	Fork Lift	ON SITE
Laborer	Laborer				1	Constr Trlr	ON SITE
Carpenter	Carp				1	Lift Atchmt	ON SITE
Paint/Finish					1	Demo Cont	ON SITE
Mason					1	Prtbl Dmo Cnt	ON SITE
Electrician					800'	Fence	ON SITE
Plumber					2	Trucks	ON SITE
Driver							
Other (list)							
Ownr/Oper							
1 Supervisor	Supervisor	Supervisor	Supervisor	Supervisor			
1 Admin	Admin	Admin	Admin	Admin			
Total MP	Total MP	Total MP	Total MP	Total MP			

Personnel Employed					Equipment on Site		
Subcontractor	Subcontractor	Subcontractor	Subcontractor		No Pcs	Type	
Trade	Trade	Trade	Trade	Trade			
Supervisor	Supervisor	Supervisor	Supervisor	Supervisor			
Admin	Admin	Admin	Admin	Admin			
Total MP	Total MP	Total MP	Total MP	Total MP			

Work Performed:

Comments: (Material/Equipment Deliveries, Visitors, Inspections, Tests, Accidents (complete report),

Signed By:  Title: 

DAILY WORK REPORT



VA HEALTH CENTER - Lyons, NJ				Project:	561A4-18-102 - Correct FCA Deficiencies			
NORDSTROM Contracting & Consulting Corp				Report #	Date: 1/23			
36 THIELLS MT. IVY ROAD				Weather:	/			
POMONA, NY 10970				Sun/Rain/Snw	Precip in"	Temp H/L		
Tel (914) 269-4343								

Personnel Employee 1					Equip & Related on Site		
Contractor	Subcontractor	Subcontractor	Subcontractor		# Pcs	Type	
Norstrom Contracting	SAI Environmental			Trade	1	Fork Lift	ON SITE
				Laborer	1	Constr Trlr	ON SITE
				Carpenter	1	Lift Atchmt	ON SITE
				Paint/Finish	1	Demo Cont	ON SITE
				Mason	1	Prtbl Dmo Cnt	ON SITE
				Electrician	800'	Fence	ON SITE
				Plumber	2	Trucks	ON SITE
				Driver			
				Other (list)			
				Ownr/Oper			
1	Supervisor	Supervisor	Supervisor	Supervisor			
1	Admin	Admin	Admin	Admin			
	Total MP	Total MP	Total MP	Total MP			

Personnel Employed					Equipment on Site		
Subcontractor	Subcontractor	Subcontractor	Subcontractor		No Pcs	Type	
	Trade		Trade				
				Trade			
	Supervisor	Supervisor	Supervisor	Supervisor			
	Admin	Admin	Admin	Admin			
	Total MP	Total MP	Total MP	Total MP			

Work Performed:

Comments: (Material/Equipment Deliveries, Visitors, Inspections, Tests, Accidents (complete report))

Signed By:  Title: 

DAILY WORK REPORT



VA HEALTH CENTER - Lyons, NJ				Project:	561A4-18-102 - Correct FCA Deficiencies			
NORDSTROM Contracting & Consulting Corp				Report #	Date: 1/23			
36 THIELLS MT. IVY ROAD				Weather:	/			
POMONA, NY 10970				Sun/Rain/Snw	Precip in"	Temp H/L		
Tel (914) 269-4343								

Personnel Employee 1					Equip & Related on Site		
Contractor	Subcontractor		Subcontractor		Subcontractor		
Norstrom Contracting	SAI Environmental				# Pcs	Type	
Trade	Trade		Trade		1	Fork Lift	ON SITE
Laborer	Laborer				1	Constr Trlr	ON SITE
Carpenter	Carp				1	Lift Atchmt	ON SITE
Paint/Finish					1	Demo Cont	ON SITE
Mason					1	Prtbl Dmo Cnt	ON SITE
Electrician					800'	Fence	ON SITE
Plumber					2	Trucks	ON SITE
Driver							
Other (list)							
Ownr/Oper							
1 Supervisor	Supervisor		Supervisor				
1 Admin	Admin		Admin				
Total MP	Total MP		Total MP				

Personnel Employed					Equipment on Site		
Subcontractor	Subcontractor		Subcontractor		Subcontractor		
Trade	Trade		Trade		Trade		
					No Pcs	Type	
Supervisor	Supervisor		Supervisor		Supervisor		
Admin	Admin		Admin		Admin		
Total MP	Total MP		Total MP		Total MP		

Work Performed:

Comments: (Material/Equipment Deliveries, Visitors, Inspections, Tests, Accidents (complete report),

Signed By:  Title: 

DAILY WORK REPORT



VA HEALTH CENTER - Lyons, NJ				Project: 561A4-18-102 - Correct FCA Deficiencies	
NORDSTROM Contracting& Consulting Corp				Report #	Date: 1/23
36 THIELLS MT. IVY ROAD				Weather: /	
POMONA, NY 10970				Sun/Rain/Snw	Precip in"
Tel (914) 269-4343				Temp H/L	

Personnel Employee 1				Equip & Related on Site		
Contractor	Subcontractor	Subcontractor	Subcontractor			
Norstrom Contracting	SAI Environmental			# Pcs	Type	
Trade	Trade		Trade	1	Fork Lift	ON SITE
Laborer	Laborer			1	Constr Trlr	ON SITE
Carpenter	Carp			1	Lift Atchmt	ON SITE
Paint/Finish				1	Demo Cont	ON SITE
Mason				1	Prtbl Dmo Cnt	ON SITE
Electrician				800'	Fence	ON SITE
Plumber				2	Trucks	ON SITE
Driver						
Other (list)						
Ownr/Oper						
1 Supervisor	Supervisor	Supervisor	Supervisor			
1 Admin	Admin	Admin	Admin			
Total MP	Total MP	Total MP	Total MP			

Personnel Employed				Equipment on Site		
Subcontractor	Subcontractor	Subcontractor	Subcontractor	No Pcs	Type	
Trade	Trade	Trade	Trade			
Supervisor	Supervisor	Supervisor	Supervisor			
Admin	Admin	Admin	Admin			
Total MP	Total MP	Total MP	Total MP			

Work Performed:

Comments: (Material/Equipment Deliveries, Visitors, Inspections, Tests, Accidents (complete report),

Signed By:  Title: 

DAILY WORK REPORT



VA HEALTH CENTER - Lyons, NJ				Project: 561A4-18-102 - Correct ECA Deficiencies			
NORDSTROM Contracting& Consulting Corp				Report #		Date: 6/7/23	
36 THIELLS MT. IVY ROAD				Weather:		/	
POMONA, NY 10970				Sun/Rain/Snw		Precip in"	
Tel (914) 269-4343						Temp H/L	

Personnel Employee 1				Equip & Related on Site		
Contractor	Subcontractor	Subcontractor	Subcontractor			
Norstrom Contracting	SAI Environmental			# Pcs	Type	
	Trade	Trade	Trade	1	Fork Lift	ON SITE
	Laborer	Laborer		1	Constr Trlr	ON SITE
2	Carpenter	Carp		1	Lift Atchmt	ON SITE
	Paint/Finish			1	Demo Cont	ON SITE
	Mason			1	Prtbl Dmo Cnt	ON SITE
	Electrician			800'	Fence	ON SITE
	Plumber			2	Trucks	ON SITE
	Driver					
	Other (list)					
	Ownr/Oper					
1	Supervisor	Supervisor	Supervisor			
1	Admin	Admin	Admin			
3	Total MP	Total MP	Total MP			

Personnel Employed				Equipment on Site		
Subcontractor	Subcontractor	Subcontractor	Subcontractor	No Pcs	Type	
	Trade	Trade	Trade			
	Supervisor	Supervisor	Supervisor			
	Admin	Admin	Admin			
	Total MP	Total MP	Total MP			

Work Performed:

Comments: (Material/Equipment Deliveries, Visitors, Inspections, Tests, Accidents (complete report),

Signed By:  Title: 

DAILY WORK REPORT



VA HEALTH CENTER - Lyons, NJ				Project:	561A4-18-102 - Correct ECA Deficiencies			
NORDSTROM Contracting& Consulting Corp				Report #	Date: 6/12/23			
36 THIELLS MT. IVY ROAD				Weather:	/			
POMONA, NY 10970				Sun/Rain/Snw	Precip in"	Temp H/L		
Tel (914) 269-4343								

Personnel Employee 1					Equip & Related on Site		
Contractor	Subcontractor		Subcontractor	Subcontractor	# Pcs	Type	
Norstrom Contracting	SAI Environmental						
/	Trade	Trade		Trade	1	Fork Lift	ON SITE
	Laborer	Laborer			1	Constr Trlr	ON SITE
	Carpenter	Carp			1	Lift Atchmt	ON SITE
	Paint/Finish				1	Demo Cont	ON SITE
	Mason				1	Prtbl Dmo Cnt	ON SITE
	Electrician				800'	Fence	ON SITE
	Plumber				2	Trucks	ON SITE
	Driver						
	Other (list)						
	Ownr/Oper						
1	Supervisor	Supervisor	Supervisor	Supervisor			
1	Admin	Admin	Admin	Admin			
3	Total MP	Total MP	Total MP	Total MP			

Personnel Employed					Equipment on Site		
Subcontractor	Subcontractor		Subcontractor	Subcontractor	No Pcs	Type	
	Trade	Trade		Trade			
	Supervisor	Supervisor	Supervisor	Supervisor			
	Admin	Admin	Admin	Admin			
	Total MP	Total MP	Total MP	Total MP			

Work Performed:

Comments: (Material/Equipment Deliveries, Visitors, Inspections, Tests, Accidents (complete report),

Signed By:  Title: 

DAILY WORK REPORT



VA HEALTH CENTER - Lyons, NJ				Project:	561A4-18-102 - Correct ECA Deficiencies			
NORDSTROM Contracting& Consulting Corp				Report #	Date: 6/13/23			
36 THIELLS MT. IVY ROAD				Weather:	/			
POMONA, NY 10970				Sun/Rain/Snw	Precip in"	Temp H/L		
Tel (914) 269-4343								

Personnel Employee 1					Equip & Related on Site		
Contractor	Subcontractor	Subcontractor	Subcontractor				
Norstrom Contracting	SAI Environmental				# Pcs	Type	
/	Trade	Trade		Trade	1	Fork Lift	ON SITE
	Laborer	Laborer			1	Constr Trlr	ON SITE
	Carpenter	Carp			1	Lift Atchmt	ON SITE
	Paint/Finish				1	Demo Cont	ON SITE
	Mason				1	Prtbl Dmo Cnt	ON SITE
	Electrician				800'	Fence	ON SITE
	Plumber				2	Trucks	ON SITE
	Driver						
	Other (list)						
	Ownr/Oper						
1	Supervisor	Supervisor	Supervisor	Supervisor			
1	Admin	Admin	Admin	Admin			
3	Total MP	Total MP	Total MP	Total MP			

Personnel Employed					Equipment on Site		
Subcontractor	Subcontractor	Subcontractor	Subcontractor		No Pcs	Type	
	Trade	Trade	Trade	Trade			
	Supervisor	Supervisor	Supervisor	Supervisor			
	Admin	Admin	Admin	Admin			
	Total MP	Total MP	Total MP	Total MP			

Work Performed:

Comments: (Material/Equipment Deliveries, Visitors, Inspections, Tests, Accidents (complete report),

Signed By:  Title: 

DAILY WORK REPORT



VA HEALTH CENTER - Lyons, NJ				Project:	561A4-18-102 - Correct ECA Deficiencies		
NORDSTROM Contracting& Consulting Corp				Report #	Date: 6/14/23		
36 THIELLS MT. IVY ROAD				Weather:		/	
POMONA, NY 10970				Sun/Rain/Snw	Precip in"	Temp H/L	
Tel (914) 269-4343							

Personnel				Employee 1				Equip & Related on Site		
Contractor	Subcontractor		Subcontractor	Subcontractor						
Norstrom Contracting	SAI Environmental					# Pcs	Type			
/	Trade	Trade		Trade		1	Fork Lift	ON SITE		
	Laborer	Laborer				1	Constr Trlr	ON SITE		
	Carpenter	Carp				1	Lift Atchmt	ON SITE		
	Paint/Finish					1	Demo Cont	ON SITE		
	Mason					1	Prtbl Dmo Cnt	ON SITE		
	Electrician					800'	Fence	ON SITE		
	Plumber					2	Trucks	ON SITE		
	Driver									
	Other (list)									
	Ownr/Oper									
1	Supervisor	Supervisor		Supervisor	Supervisor					
1	Admin	Admin		Admin	Admin					
2	Total MP	Total MP		Total MP	Total MP					

Personnel Employed				Equipment on Site		
Subcontractor	Subcontractor	Subcontractor	Subcontractor	No Pcs	Type	
	Trade	Trade	Trade			
	Supervisor	Supervisor	Supervisor			
	Admin	Admin	Admin			
	Total MP	Total MP	Total MP			

Work Performed:

Comments: (Material/Equipment Deliveries, Visitors, Inspections, Tests, Accidents (complete report),

Signed By:  Title: 

DAILY WORK REPORT



VA HEALTH CENTER - Lyons, NJ				Project: 561A4-18-102 - Correct FCA Deficiencies	
NORDSTROM Contracting & Consulting Corp				Report #	Date: 6/15/23
36 THIELLS MT. IVY ROAD				Weather:	/
POMONA, NY 10970				Sun/Rain/Snw	Precip in"
Tel (914) 269-4343				Temp H/L	

Personnel Employee 1				Equip & Related on Site		
Contractor	Subcontractor	Subcontractor	Subcontractor	# Pcs	Type	
Norstrom Contracting	SAI Environmental					
Trade	Trade		Trade	1	Fork Lift	ON SITE
1 Laborer	Laborer			1	Constr Trlr	ON SITE
Carpenter	Carp			1	Lift Atchmt	ON SITE
Paint/Finish				1	Demo Cont	ON SITE
Mason				1	Prtbl Dmo Cnt	ON SITE
Electrician				800'	Fence	ON SITE
1 Plumber				2	Trucks	ON SITE
Driver						
Other (list)						
Ownr/Oper						
1 Supervisor	Supervisor		Supervisor			
1 Admin	Admin		Admin			
3 Total MP	Total MP		Total MP			

Personnel Employed				Equipment on Site		
Subcontractor	Subcontractor	Subcontractor	Subcontractor	No Pcs	Type	
Trade	Trade		Trade			
Supervisor	Supervisor		Supervisor			
Admin	Admin		Admin			
Total MP	Total MP		Total MP			

Work Performed:

Comments: (Material/Equipment Deliveries, Visitors, Inspections, Tests, Accidents (complete report))

Signed By:  Title: 

DAILY WORK REPORT

VA HEALTH CENTER - Lyons, NJ				Project:	561A4-18-102 - Correct ECA Deficiencies			
NORDSTROM Contracting& Consulting Corp				Report #	Date: 7/12/23			
36 THIELLS MT. IVY ROAD				Weather:	/			
POMONA, NY 10970				Sun/Rain/Snw	Precip in"	Temp H/L		
Tel (914) 269-4343								

Personnel Employee 1					Equip & Related on Site		
Contractor	Subcontractor		Subcontractor	Subcontractor	# Pcs	Type	
Norstrom Contracting	SAI Environmental						
	Trade	Trade		Trade	1	Fork Lift	ON SITE
	Laborer	Laborer			1	Constr Trlr	ON SITE
1	Carpenter	Carp			1	Lift Atchmt	ON SITE
	Paint/Finish				1	Demo Cont	ON SITE
	Mason				1	Prtbl Dmo Cnt	ON SITE
	Electrician				800'	Fence	ON SITE
	Plumber				2	Trucks	ON SITE
	Driver						
	Other (list)						
	Ownr/Oper						
1	Supervisor	Supervisor	Supervisor	Supervisor			
1	Admin	Admin	Admin	Admin			
2	Total MP	Total MP	Total MP	Total MP			



Personnel Employed					Equipment on Site		
Subcontractor	Subcontractor		Subcontractor	Subcontractor	No Pcs	Type	
	Trade	Trade	Trade	Trade			
	Supervisor	Supervisor	Supervisor	Supervisor			
	Admin	Admin	Admin	Admin			
	Total MP	Total MP	Total MP	Total MP			

Work Performed:

--

Comments: (Material/Equipment Deliveries, Visitors, Inspections, Tests, Accidents (complete report),

--

Signed By:  Title: 

DAILY WORK REPORT

VA HEALTH CENTER - Lyons, NJ

Project: 561A4-18-102 - Correct FCA Deficiencies

NORDSTROM Contracting& Consulting Corp

36 THIELLS MT. IVY ROAD

Report #

Date:

7/28/23

POMONA, NY 10970

Tel (914) 269-4343

Weather:

/

Sun/Rain/Snw

Precip in"

Temp H/L

Personnel Employee 1

Equip & Related on Site

Contractor		Subcontractor		Subcontractor		Subcontractor		# Pcs	Type	
Norstrom Contracting		SAI Environmental								
	Trade		Trade				Trade	1	Fork Lift	ON SITE
	Laborer		Laborer					1	Constr Trlr	ON SITE
1	Carpenter		Carp					1	Lift Atchmt	ON SITE
	Paint/Finish							1	Demo Cont	ON SITE
	Mason							1	Prtbl Dmo Cnt	ON SITE
	Electrician							800'	Fence	ON SITE
	Plumber							2	Trucks	ON SITE
	Driver									
	Other (list)									
	Ownr/Oper									
1	Supervisor		Supervisor		Supervisor		Supervisor			
1	Admin		Admin		Admin		Admin			
2	Total MP		Total MP		Total MP		Total MP			

Personnel Employed


Equipment on Site

Subcontractor		Subcontractor		Subcontractor		Subcontractor		No Pcs	Type	
	Trade		Trade		Trade		Trade			
	Supervisor		Supervisor		Supervisor		Supervisor			
	Admin		Admin		Admin		Admin			
	Total MP		Total MP		Total MP		Total MP			

Work Performed:

Comments: (Material/Equipment Deliveries, Visitors, Inspections, Tests, Accidents (complete report),

Signed By:



Title:

PM

DAILY WORK REPORT

VA HEALTH CENTER - Lyons, NJ

Project: 561A4-18-102 - Correct FCA Deficiencies

NORDSTROM Contracting& Consulting Corp

36 THIELLS MT. IVY ROAD

Report #

Date: 8/1/23

POMONA, NY 10970

Tel (914) 269-4343

Weather:

/

Sun/Rain/Snw

Precip in"

Temp H/L

Personnel Employee 1

Equip & Related on Site

Contractor		Subcontractor		Subcontractor		Subcontractor		# Pcs	Type	
Norstrom Contracting		SAI Environmental								
	Trade		Trade				Trade	1	Fork Lift	ON SITE
2	Laborer		Laborer					1	Constr Trlr	ON SITE
	Carpenter		Carp					1	Lift Atchmt	ON SITE
	Paint/Finish							1	Demo Cont	ON SITE
	Mason							1	Prtbl Dmo Cnt	ON SITE
	Electrician							800'	Fence	ON SITE
	Plumber							2	Trucks	ON SITE
	Driver									
	Other (list)									
	Ownr/Oper									
1	Supervisor		Supervisor		Supervisor		Supervisor			
1	Admin		Admin		Admin		Admin			
3	Total MP		Total MP		Total MP		Total MP			

Personnel Employed

Equipment on Site

Subcontractor		Subcontractor		Subcontractor		Subcontractor		No Pcs	Type	
	Trade		Trade		Trade		Trade			
	Supervisor		Supervisor		Supervisor		Supervisor			
	Admin		Admin		Admin		Admin			
	Total MP		Total MP		Total MP		Total MP			

Work Performed:

Comments: (Material/Equipment Deliveries, Visitors, Inspections, Tests, Accidents (complete report),

Signed By:

Title:

DAILY WORK REPORT



VA HEALTH CENTER - Lyons, NJ				Project:	561A4-18-102 - Correct ECA Deficiencies			
NORDSTROM Contracting & Consulting Corp				Report #	Date: 8/3/23			
36 THIELLS MT. IVY ROAD				Weather:	/			
POMONA, NY 10970				Sun/Rain/Snw	Precip in"	Temp H/L		
Tel (914) 269-4343								

Personnel Employee 1				Equip & Related on Site			
Contractor	Subcontractor		Subcontractor	Subcontractor	# Pcs	Type	
Norstrom Contracting	SAI Environmental						
	Trade	Trade		Trade	1	Fork Lift	ON SITE
2	Laborer	Laborer			1	Constr Trlr	ON SITE
	Carpenter	Carp			1	Lift Atchmt	ON SITE
	Paint/Finish				1	Demo Cont	ON SITE
	Mason				1	Prtbl Dmo Cnt	ON SITE
	Electrician				800'	Fence	ON SITE
	Plumber				2	Trucks	ON SITE
	Driver						
	Other (list)						
	Ownr/Oper						
1	Supervisor	Supervisor		Supervisor			
1	Admin	Admin		Admin			
3	Total MP	Total MP		Total MP			

Personnel Employed				Equipment on Site			
Subcontractor	Subcontractor		Subcontractor	Subcontractor	No Pcs	Type	
	Trade	Trade		Trade			
	Supervisor	Supervisor		Supervisor			
	Admin	Admin		Admin			
	Total MP	Total MP		Total MP			

Work Performed:

Comments: (Material/Equipment Deliveries, Visitors, Inspections, Tests, Accidents (complete report))

Signed By:  Title: 

DAILY WORK REPORT



VA HEALTH CENTER - Lyons, NJ				Project: 561A4-18-102 - Correct ECA Deficiencies			
NORDSTROM Contracting & Consulting Corp				Report #		Date: 8/4/23	
36 THIELLS MT. IVY ROAD				Weather: /			
POMONA, NY 10970				Sun/Rain/Snw		Precip in"	
Tel (914) 269-4343						Temp H/L	

Personnel Employee 1				Equip & Related on Site			
Contractor	Subcontractor	Subcontractor	Subcontractor				
Norstrom Contracting	SAI Environmental			# Pcs	Type		
	Trade	Trade	Trade	1	Fork Lift	ON SITE	
1	Laborer	Laborer		1	Constr Trlr	ON SITE	
	Carpenter	Carp		1	Lift Atchmt	ON SITE	
	Paint/Finish			1	Demo Cont	ON SITE	
	Mason			1	Prtbl Dmo Cnt	ON SITE	
	Electrician			800'	Fence	ON SITE	
	Plumber			2	Trucks	ON SITE	
	Driver						
	Other (list)						
	Ownr/Oper						
1	Supervisor	Supervisor	Supervisor				
1	Admin	Admin	Admin				
2	Total MP	Total MP	Total MP				

Personnel Employed				Equipment on Site			
Subcontractor	Subcontractor	Subcontractor	Subcontractor	No Pcs	Type		
	Trade	Trade	Trade				
	Supervisor	Supervisor	Supervisor				
	Admin	Admin	Admin				
	Total MP	Total MP	Total MP				

Work Performed:

Comments: (Material/Equipment Deliveries, Visitors, Inspections, Tests, Accidents (complete report),

Signed By:  Title: 

DAILY WORK REPORT

VA HEALTH CENTER - Lyons, NJ

Project: 561A4-18-102 - Correct FCA Deficiencies

NORDSTROM Contracting& Consulting Corp

36 THIELLS MT. IVY ROAD

POMONA, NY 10970

Tel (914) 269-4343

Report #

Date: 8/8/23

Weather: /

Sun/Rain/Snw

Precip in"

Temp H/L

Personnel Employee 1

Equip & Related on Site

Contractor		Subcontractor		Subcontractor		Subcontractor		# Pcs	Type	
Norstrom Contracting		SAI Environmental								
	Trade		Trade				Trade	1	Fork Lift	ON SITE
/	Laborer		Laborer					1	Constr Trlr	ON SITE
	Carpenter		Carp					1	Lift Atchmt	ON SITE
	Paint/Finish							1	Demo Cont	ON SITE
	Mason							1	Prtbl Dmo Cnt	ON SITE
	Electrician							800'	Fence	ON SITE
/	Plumber							2	Trucks	ON SITE
	Driver									
	Other (list)									
	Ownr/Oper									
1	Supervisor		Supervisor		Supervisor		Supervisor			
1	Admin		Admin		Admin		Admin			
3	Total MP		Total MP		Total MP		Total MP			

Personnel Employed


Equipment on Site

Subcontractor		Subcontractor		Subcontractor		Subcontractor		No Pcs	Type	
	Trade		Trade		Trade		Trade			
	Supervisor		Supervisor		Supervisor		Supervisor			
	Admin		Admin		Admin		Admin			
	Total MP		Total MP		Total MP		Total MP			

Work Performed:

Comments: (Material/Equipment Deliveries, Visitors, Inspections, Tests, Accidents (complete report),

Signed By:



Title:

PM

DAILY WORK REPORT

VA HEALTH CENTER - Lyons, NJ

Project: 561A4-18-102 - Correct FCA Deficiencies

NORDSTROM Contracting & Consulting Corp
 36 THIELLS MT. IVY ROAD
 POMONA, NY 10970
 Tel (914) 269-4343

Report # _____ Date: **8/17/23**

Weather: _____ /

Sun/Rain/Snw Precip in" Temp H/L

Personnel Employee 1

Equip & Related on Site

Contractor		Subcontractor		Subcontractor		Subcontractor		# Pcs	Type	
Norstrom Contracting		SAI Environmental								
	Trade		Trade				Trade	1	Fork Lift	ON SITE
	Laborer		Laborer					1	Constr Trlr	ON SITE
3	Carpenter		Carp					1	Lift Atchmt	ON SITE
	Paint/Finish							1	Demo Cont	ON SITE
	Mason							1	Prtbl Dmo Cnt	ON SITE
	Electrician							800'	Fence	ON SITE
	Plumber							2	Trucks	ON SITE
	Driver									
	Other (list)									
	Ownr/Oper									
1	Supervisor		Supervisor		Supervisor		Supervisor			
1	Admin		Admin		Admin		Admin			
5	Total MP		Total MP		Total MP		Total MP			

Personnel Employed

Equipment on Site

Subcontractor		Subcontractor		Subcontractor		Subcontractor		No Pcs	Type	
	Trade		Trade		Trade		Trade			
	Supervisor		Supervisor		Supervisor		Supervisor			
	Admin		Admin		Admin		Admin			
	Total MP		Total MP		Total MP		Total MP			

Work Performed:

Comments: (Material/Equipment Deliveries, Visitors, Inspections, Tests, Accidents (complete report),

Signed By:

Title:

DAILY WORK REPORT



VA HEALTH CENTER - Lyons, NJ				Project: 561A4-18-102 - Correct ECA Deficiencies					
NORDSTROM Contracting & Consulting Corp				Report #		Date: 8/21/23			
36 THIELLS MT. IVY ROAD									
POMONA, NY 10970									
Tel (914) 269-4343				Weather: /					
				Sun/Rain/Snw		Precip in"		Temp H/L	

Personnel Employee 1						Equipment & Related on Site			
Contractor		Subcontractor		Subcontractor		Subcontractor			
Norstrom Contracting		SAI Environmental						# Pcs	Type
	Trade		Trade				Trade	1	Fork Lift ON SITE
	Laborer		Laborer					1	Constr Trlr ON SITE
	Carpenter		Carp					1	Lift Atchmt ON SITE
	Paint/Finish							1	Demo Cont ON SITE
	Mason							1	Prtbl Dmo Cnt ON SITE
	Electrician							800'	Fence ON SITE
2	Plumber							2	Trucks ON SITE
	Driver								
	Other (list)								
	Ownr/Oper								
1	Supervisor		Supervisor		Supervisor		Supervisor		
1	Admin		Admin		Admin		Admin		
3	Total MP		Total MP		Total MP		Total MP		

Personnel Employed						Equipment on Site			
Subcontractor		Subcontractor		Subcontractor		Subcontractor			
	Trade		Trade		Trade		Trade	No Pcs	Type
	Supervisor		Supervisor		Supervisor		Supervisor		
	Admin		Admin		Admin		Admin		
	Total MP		Total MP		Total MP		Total MP		

Work Performed:

Comments: (Material/Equipment Deliveries, Visitors, Inspections, Tests, Accidents (complete report))

Signed By:  Title: 

DAILY WORK REPORT



VA HEALTH CENTER - Lyons, NJ				Project: 561A4-18-102 - Correct ECA Deficiencies			
NORDSTROM Contracting & Consulting Corp				Report #		Date: 8/30/23	
36 THIELLS MT. IVY ROAD				Weather: /			
POMONA, NY 10970				Sun/Rain/Snw		Precip in"	
Tel (914) 269-4343				Temp H/L			

Personnel Employee 1				Equip & Related on Site			
Contractor	Subcontractor		Subcontractor	Subcontractor		# Pcs	Type
Norstrom Contracting	SAI Environmental						
	Trade	Trade		Trade		1	Fork Lift ON SITE
	Laborer	Laborer				1	Constr Trlr ON SITE
	Carpenter	Carp				1	Lift Atchmt ON SITE
	Paint/Finish					1	Demo Cont ON SITE
	Mason					1	Prtbl Dmo Cnt ON SITE
	Electrician					800'	Fence ON SITE
2	Plumber					2	Trucks ON SITE
	Driver						
	Other (list)						
	Ownr/Oper						
1	Supervisor	Supervisor	Supervisor	Supervisor			
1	Admin	Admin	Admin	Admin			
3	Total MP	Total MP	Total MP	Total MP			

Personnel Employed				Equipment on Site			
Subcontractor	Subcontractor		Subcontractor	Subcontractor		No Pcs	Type
	Trade	Trade	Trade	Trade			
	Supervisor	Supervisor	Supervisor	Supervisor			
	Admin	Admin	Admin	Admin			
	Total MP	Total MP	Total MP	Total MP			

Work Performed:

Comments: (Material/Equipment Deliveries, Visitors, Inspections, Tests, Accidents (complete report))

Signed By:  Title: 

DAILY WORK REPORT


VA HEALTH CENTER - Lyons, NJ				Project:	561A4-18-102 - Correct FCA Deficiencies			
NORDSTROM Contracting & Consulting Corp				Report #	Date: 9/7/23			
36 THIELLS MT. IVY ROAD				Weather:	/			
POMONA, NY 10970				Sun/Rain/Snw	Precip in"	Temp H/L		
Tel (914) 269-4343								

Personnel				Employee 1				Equip & Related on Site	
Contractor	Subcontractor	Subcontractor	Subcontractor			# Pcs	Type		
Norstrom Contracting	SAI Environmental				Trade	1	Fork Lift	ON SITE	
	Trade	Trade			Trade	1	Constr Trlr	ON SITE	
	Laborer	Laborer				1	Lift Atchmt	ON SITE	
2	Carpenter	Carp				1	Demo Cont	ON SITE	
	Paint/Finish					1	Prtbl Dmo Cnt	ON SITE	
	Mason					1	Fence	ON SITE	
	Electrician					800'	Trucks	ON SITE	
	Plumber					2			
	Driver								
	Other (list)								
	Ownr/Oper								
1	Supervisor	Supervisor	Supervisor	Supervisor					
1	Admin	Admin	Admin	Admin					
3	Total MP	Total MP	Total MP	Total MP					

Personnel Employed				Equipment on Site			
Subcontractor	Subcontractor	Subcontractor	Subcontractor			No Pcs	Type
	Trade	Trade	Trade	Trade			
	Supervisor	Supervisor	Supervisor	Supervisor			
	Admin	Admin	Admin	Admin			
	Total MP	Total MP	Total MP	Total MP			

Work Performed:

Comments: (Material/Equipment Deliveries, Visitors, Inspections, Tests, Accidents (complete report))

Signed By:  Title: 